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ESTIMATE RUN 09/05/2017

ESTIMATE SUMMARY 11:29:17

CONTID: C20788R        ESTIMATE NO: 0009 FINL 2005

PCN: 20788R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 2 GUARDRAIL PROJ (I-25,SH 115) PERCENT TIME:

PROJECT NO: STM115A-017                   

REGION 2 GUARDRAIL PROJECT (I-25, SH 115)

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING

2720 E. Las Vegas St., Ste. 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Colorado Springs CO 80906     (719)390-4000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,200,237.17 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,211,228.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 18,168.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

95.83%

49,999.99

0.00

0.00

18,168.43

$

$

$

$

1,150,237.18

0.00

1,150,237.18

0.00

1,150,237.18

0.00

0.00

1,150,237.18

0.00

AMOUNT DUE 1,150,237.18 18,168.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,168.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

FREMONT

  

100.0 TIME ALLOW: 100

ORIG TIME ALLOW: 95

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/22/2016

10/25/2016

06/07/2017

06/07/2017

09/05/2017

08/11/2016

08/23/2016

09/22/2016

09/22/2016
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PCN: 20788R-BID   ESTIMATE RUN 09/05/2017

PROJECT: STM115A-017                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 48.000

0.000

202-00090  
 

338.4048.000

0.00

48.000

EACH

7.05000

0010 *Removal of Asphalt Mat 1,124.000

0.000

202-00220  
 

22,873.401,124.000

0.00

1,124.000

SY  

20.35000

0015 Removal of Guardrail Type 3 1,432.000

0.000

202-01130  
 

6,802.001,432.000

0.00

1,432.000

LF  

4.75000

0020 Removal of End Anchorage 11.000

0.000

202-01300  
 

3,124.0011.000

0.00

11.000

EACH

284.00000

0025 *Sawing Asphalt Material (6 Inch) 4,119.000

0.000

202-05026  
 

6,590.404,119.000

0.00

4,119.000

LF  

1.60000

0030 *Embankment Material (Complete In Place) 124.000

0.000

203-00060  
 

6,820.00124.000

0.00

124.000

CY  

55.00000

0031 Emb Matl (CIP) Embankmental Material (CIP) Added CMO 2 47.000

0.000

203-00060  
 

3,851.6547.000

0.00

47.000

CY  

81.95000

0035 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

132.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

275.00000

0045 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

66.00000

0050 *Erosion Log Type 1 (12 Inch) 2,272.000

0.000

208-00002  
 

19,425.602,272.000

0.00

2,272.000

LF  

8.55000
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PCN: 20788R-BID   ESTIMATE RUN 09/05/2017

PROJECT: STM115A-017                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

30.40000

0060 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,875.001.000

0.00

1.000

EACH

1,875.00000

0065 *Vehicle Tracking Pad 5.000

0.000

208-00070  
 

28,875.005.000

0.00

5.000

EACH

5,775.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

69.50000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

165.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

220.00000

0085 Removal of Trash 23.000

0.000

208-00107  
 

3,289.0023.000

0.00

23.000

HOUR

143.00000

0090 *Erosion Control Management 36.000

0.000

208-00207  
 

22,572.0036.000

0.00

36.000

DAY 

627.00000

0095 *Seeding (Native) 0.800

0.000

212-00006  
 

1,425.600.800

0.00

0.800

ACRE

1,782.00000

0100 *Soil Conditioning 0.800

0.000

212-00032  
 

2,789.600.800

0.00

0.800

ACRE

3,487.00000

0105 *Mulching (Weed Free Straw) 0.800

0.000

213-00004  
 

1,276.000.800

0.00

0.800

ACRE

1,595.00000
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PCN: 20788R-BID   ESTIMATE RUN 09/05/2017

PROJECT: STM115A-017                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Mulch Tackifier 163.000

0.000

213-00061  
 

537.90163.000

0.00

163.000

LB  

3.30000

0115 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

304.50000

0118 ABC (CL 6) (Spec) (CMO 8) 672.000

0.000

304-06008  
 

36,926.40672.000

0.00

672.000

CY  

54.95000

0120 *Hot Mix Asphalt (Patching) (Asphalt) 382.010

0.000

403-00720  
 

65,132.71382.010

0.00

382.010

TON 

170.50000

0123 Conc CL B Concrete Class B (CMO 3) 7.020

0.000

601-01000  
 

3,229.207.020

0.00

7.020

CY  

460.00000

0125 Guardrail Type 3 (6-3 Post Spacing) 1,360.000

0.000

606-00301  
 

24,344.001,360.000

0.00

1,360.000

LF  

17.90000

0126 Gdrail Ty 3 (Spec) Guardrail Type 3 (12-6) Wall CMO 2 1,010.000

0.000

606-00305  
 

12,392.701,010.000

0.00

1,010.000

LF  

12.27000

0130 Guardrail Type 3 (6-3 Post Spacing) (MGS) 31" 3,719.000

0.000

606-00301  
 

71,776.703,719.000

0.00

3,719.000

LF  

19.30000

0135 End Anchorage Type 3D 8.000

0.000

606-01340  
 

7,368.008.000

0.00

8.000

EACH

921.00000

0140 Transition Type 3G 3.000

0.000

606-01370  
 

4,602.003.000

0.00

3.000

EACH

1,534.00000

0145 Transition Type 3H 3.000

0.000

606-01380  
 

2,676.003.000

0.00

3.000

EACH

892.00000
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PCN: 20788R-BID   ESTIMATE RUN 09/05/2017

PROJECT: STM115A-017                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 End Anchorage (Nonflared) 5.000

0.000

606-02003  
 

10,900.005.000

0.00

5.000

EACH

2,180.00000

0155 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

2,200.00000

0160 Tensioned Cable Barrier (TL-4) 36,413.000

0.000

606-20014  
 

355,026.7536,413.000

0.00

36,413.000

LF  

9.75000

0165 End Anchorage (Tensioned Cable Barrier) 28.000

0.000

606-21010  
 

105,784.0028.000

0.00

28.000

EACH

3,778.00000

0170 Delineator (Type I) 30.000

0.000

612-00001  
 

703.5030.000

0.00

30.000

EACH

23.45000

0175 Delineator (Type II) 19.000

0.000

612-00002  
 

465.5019.000

0.00

19.000

EACH

24.50000

0180 Delineator (Type III) 46.000

0.000

612-00003  
 

1,610.0046.000

0.00

46.000

EACH

35.00000

0185 *Construction Surveying 1.000

0.000

625-00000  
 

7,722.001.000

0.00

1.000

L S 

7,722.00000

0190 *Mobilization 1.000

0.000

626-00000  
 

63,895.001.000

0.00

1.000

L S 

63,895.00000

0192 Mobilization (w/o Autopay) (CMO 8) 1.000

0.000

626-00100  
 

3,564.001.000

0.00

1.000

L S 

3,564.00000

0195 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

5,654.001.000

0.00

1.000

L S 

5,654.00000
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PCN: 20788R-BID   ESTIMATE RUN 09/05/2017

PROJECT: STM115A-017                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Modified Epoxy Pavement Marking 8.200

0.000

627-00008  
 

4,013.908.200

0.00

8.200

GAL 

489.50000

0205 *Flagging 416.000

0.000

630-00000  
 

9,152.00416.000

0.00

416.000

HOUR

22.00000

0210 *Traffic Control Inspection 101.000

0.000

630-00007  
 

7,777.00101.000

0.00

101.000

DAY 

77.00000

0215 *Traffic Control Management 105.000

0.000

630-00012  
 

66,412.50105.000

0.00

105.000

DAY 

632.50000

0220 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

1,650.004.000

0.00

4.000

EACH

412.50000

0225 *Construction Traffic Sign (Panel Size A) 21.000

0.000

630-80341  
 

1,764.0021.000

0.00

21.000

EACH

84.00000

0230 *Construction Traffic Sign (Panel Size B) 50.000

0.000

630-80342  
 

4,750.0050.000

0.00

50.000

EACH

95.00000

0235 *Construction Traffic Sign (Panel Size C) 12.000

0.000

630-80343  
 

1,272.0012.000

0.00

12.000

EACH

106.00000

0240 *Construction Information Sign 4.000

0.000

630-80348  
 

600.004.000

0.00

4.000

EACH

150.00000

0245 *Portable Message Sign Panel 6.000

0.000

630-80355  
 

26,640.006.000

0.00

6.000

EACH

4,440.00000

0250 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2,640.002.000

0.00

2.000

EACH

1,320.00000
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PCN: 20788R-BID   ESTIMATE RUN 09/05/2017

PROJECT: STM115A-017                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Drum Channelizing Device 80.000

0.000

630-80360  
 

440.0080.000

0.00

80.000

EACH

5.50000

0257 Port Traf Speed Monitor Portable Traffic Speed Monitor 
(Digital)

2.000

0.000

630-80367  
 

14,740.002.000

0.00

2.000

EACH

7,370.00000

0260 *Traffic Cone 36" 176.000

0.000

630-80380  
 

1,936.00176.000

0.00

176.000

EACH

11.00000

0265 *Mobile Attenuator 136.000

0.000

630-85041  
 

42,636.00136.000

0.00

136.000

DAY 

313.50000

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0275 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Fuel Cost Adjustment 67.310

0.000

700-70016  
 

67.3167.310

0.00

67.310

F A 

1.00000

0285 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0291 Added Item (Foot)/ Erosion Control Curb (CMO 4) 344.000

0.000

900-00012  
 

2,236.00344.000

0.00

344.000

LF  

6.50000



CONTID: C20788R        COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20788R-BID   ESTIMATE RUN 09/05/2017

PROJECT: STM115A-017                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0293 Added Item (Dollar)/ Tail Ropes - Cable Barrier (CMO 5) 13,067.450

0.000

900-00006  
 

13,067.4513,067.450

0.00

13,067.450

DOL 

1.00000

CAT 1,118,032.170.001,168,032.17CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Field Office (Class 2) 1.000

0.000

620-00002  
 

13,405.001.000

0.00

1.000

EACH

13,405.00000

0300 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,800.001.000

0.00

1.000

EACH

12,800.00000

0305 Sanitary Facility 2.000

0.000

620-00020  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

CAT 32,205.000.0032,205.00CURRENT AMT0400 $ $ $

$ 1,150,237.170.00$1,200,237.17$CURRENT AMTPROJECT TOTAL


